9590059/2024/OP SEC-SEI01

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Skills Development & Training Department – Technical Education - Works under State Plan - Revised Administrative Sanction (RAS) for construction of permanent buildings at (1) Government Institute of Textile Technology, Nallapadu (2) Institute of Chemical Engineering, Visakapatnam and (3) Government Polytechnic at Nandyal – Accorded – Orders - Issued.

SKILLS DEVELOPMENT & TRAINING (TE) DPEARTMENT

G.O.Rt.No.149 Dated:04.11.2024

Read the following:

1) G.O.Rt.No.243 Higher Education (TE) Department, dated:17.11.2016.
2) G.O.Rt.No.119, Higher Education (TE-I) Department, dated.05.06.2018.
3. Govt., Memo No.EHE/02-14029/18/18-TE-HE dated.24.08.2018 of the Special Chief Secretary to Government, Higher Education Department.
4) U.O. Note No.FIN01-FMUOASD(WR1)/80/2019(Comp.No. 898809) dated.29.05.2019 of the Chief Secretary to Government of Andhra Pradesh.
5) Minutes of the meeting dated.15.09.2023.
6) From the Director of Technical Education, A.P Letter dated.27.09.2023.
7) The Director of Technical Education e-Office note in C.No:2223568.

****

ORDER:

The Director of Technical Education, A.P, Mangalagiri in the references 6th & 7th read above has reported that Government has accorded administrative sanction for 25 works vide G.O.Rt.No.243 Higher Education (TE) Department, dated.17.11.2016 and G.O.Rt.No.119, Higher Education (TE-I) Department, dated.05.06.2018 and Government, Memo.No.EHE/02-14029/18/18-TE-HE Dated.24.08.2018 of the Special Chief Secretary to Government, Higher Education Deapertment under State Plan and works are entrusted to Andhra Pradesh Educational Welfare Infrastructure Development Corporation (APEWIDC), Vijayawada except work sanctioned at D.A Government Polytechnic, Ongole which is entrusted to APMSIDC.

2. In the reference 4th read above, Government have issued orders, that the works which is not grounded as on 01.04.2019 are to be cancelled. Accordingly, 13 works in the department were cancelled, as these works were not grounded as on 01.04.2019. Only 12 works are grounded as on the cut off dated mentioned under above U.O. note and 3 works at Government Polytechnic for Minorities, Kurnool and 2 works at Government Polytechnic, Vijayawada were stopped after completion of 25-30% of work. In this connection the Director of Technical Education, A.P has informed that two works i.e. Construction of permanent buildings of D.A. Government Polytechnic, Ongole and Government Polytechnic, Srikakulam were completed and handed over. The remaining 5 works are under progress.

3. In the reference 5th read above, the Government have convened a meeting and reviewed the progress of all Major civil works in the Department of Technical Education on 15.09.2023 and directed the Department of Technical Education and the executing agency, APEWIDC together shall have to work out and submit proposals for completion of the works at an early date.

(PTO)

4. Further the Director of Technical Education, A.P has reported that the executing agency, APEWIDC vide Letter No.21/AE/MD/APEWIDC/2019-20 of Managing Director, Andhra Pradesh Educational Welfare Infrastructure Development Corporation (APEWIDC), dated.22.09.2023 has informed that cost of projects were escalated as the estimates were prepared before 5 to 8 years and GST is increased recently to 18%. As a result, the projects cannot be completed duly incorporating all the components as per the original estimates/plan. After discussions made with the Executing Agency, the solutions are derived with a view to complete the works at an early date to avoid further delay in construction of buildings and submitted a proposal with revised estimation to the Government with a request to issue suitable orders to complete the works in the Department and also to avoid legal complications in the matter.

5. After careful examination of the proposal of the Director of Technical Education, A.P, Government hereby accord Revised Administrative Sanction (RAS) for construction of permanent buildings at (1) Government Institute of Textile Technology, Nallapadu (2) Institute of Chemical Engineering, Visakhapatnam and (3) Government Polytechnic at Nandyal under State Plan Scheme with Head of account:4202-02-104-11-74-530-531 with following conditions :

STATEMENT SHOWING THE AMOUNT REQUIRED FOR COMPLETION OF CONSTRUCTION OF PERMANENT BUILDINGS FOR GOVT. POLYTECHNICS SANCTIONED UNDER STATE PLAN

Sl. N0	Name of the District	Name of the Work	Admn. Sanction proc s. & date	OAS amount (Rs.)	Additinal Amount required (Rs.)	Revised Total amount requested for RAS	Revised Administrative sanctio n by the State Government
1	Guntur	New Admini-strative block & class Rooms in Govt. Institute of Textile Technology at Nallapadu, Guntur	K3/5174/ state plan/ 2018. The Spl. CTE AP, Dated. 30.05.2018	8,00,00,000	1,20,00,000	9,20,00,000	Revised Administrative sanction was accorded for an amount of Rs. 9,14,00,000/- as against the Original Administrative sanction for Rs. 8,00,00,000/-in respect of Constructionof new Administrative Block and class rooms of Government Institute of Textile Technology,Nallapadu, Guntur District is considered.
2	Visakhap -atnam	New Administrative block & class Rooms (Block A&B) to Govt, Institute of Chemical Engg. at Visakhapat-nam	K3/5174/ state plan/ 2018. The Spl. CTE AP, dated. 30.05.2018	10,00,00,000	1,85,20,000	11,85,20,000	Revised Administrative sanction was accorded for an amount of Rs.10,94,38,000/- as against the Original Administrative sanction for Rs.10,00,00,000/- duly deletion of tender discount of 14.13% amounting to Rs.90,82,000/- which was shown in the comparative statement representing the value of work completed, in respect of the work construction of Institute of Chemical Engineering Block @ Visakhapatnam.

contd- 3.

3	Kurnool	Construction of new building and Boys Hostel building at ESC, Govt. polytechnic at Nandyal	G.O Rt.No. 119, HE (TE) Dept., dated. 05.06.2018	8,25,00,000	1,50,00,000	9,75,00,000	RevisedAdministrative sanction was accorded for an amount of Rs. 9,71,68,617/- as against the Original Administrative sanction for Rs.8,25,00,000/- Regarding the work construction of Government Polytechnic at Nandyal , duly deletion of the Provisions towards DPR structural designs and Tender publications charges (which need to be met from relevant HoA) while according technical sanction and subject to closure & settlement of accounts of the already completed portion of work duly following the code procedures.

6. The Director of Technical Education, Andhra Pradesh, Mangalagiri shall take further necessary action, accordingly.

7. This order issues with the concurrence of Finance **(FMU.HE&SDT)** Department vide their U.O Note No:FIN01-FMU0BES/34/2023-FMU-HTE(Computer No:2250523), dated.25.09.2024.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S. SURESH KUMAR
SECRETARY TO GOVERNMENT (FAC)

To,
The Director of Technical Education, Andhra Pradesh, Mangalagiri.
The Managing Director, Andhra Pradesh Educational Welfare Infrastructure Development Corporation (APEWIDC), Vijayawada.
The Director of Treasuries & Accounts, Andhra Pradesh, Mangalgairi
The Accountant General, Andhra Pradesh, Vijayawada.
The Pay and Accounts Officer, A.P Mangalagiri.

Copy to:
The Finance **(FMU.HE&SDT)** Department.
The O.S.D to Minister for Human Resources Development.
The P.A. to Secretary to Government (FAC), SD&T Department.
SF/SC (C.No. 2223568)

//FORWARDED :: BY ORDER//

SECTION OFFICER